

Construction Update – May 6, 2021 p.m.

We-Energies had a delay in repairing the gas main this morning and working to finish up the repairs and fill the trenches this afternoon. Due to this delay, **E. Capitol Drive will remain CLOSED between U.S. Bank and Church Street tonight, May 6th, into Friday, May 7th.** This will allow We-Energies to safely repair their trench needed to make the gas main repair.

Traffic may enter E. Capitol Drive at Goodwin Avenue or at North Avenue but can only travel as far as U.S. Bank located at 160 E. Capitol Drive. All traffic must exit E. Capitol Drive again at North Avenue or at Goodwin Avenue.

All Utility Structure adjustments have been completed.

The paving contractor is working through finishing the excavation of the remaining soft spot in the roadway.

On Friday, May 7th, the paving Contractor will patch in the binder layer of asphalt in the areas that were excavated out. All cracks in the roadway will also be sealed in preparation for paving.

Paving of E. Capitol Drive is scheduled for 6am on Saturday, May 8th. The roadway should be completed by about 4PM and open to traffic. There will be temporary centerline markings placed on the roadway to guide traffic.

Due to the delays with the gas main break, the pavement markings on E. Capitol Drive are tentatively scheduled to be placed on the afternoon of Monday, May 10th – this is weather dependent. To facilitate this, NO PARKING signs will remain on E. Capitol Drive until Monday Evening. Beginning Monday Evening, parking may begin again on E. Capitol Drive.

North Avenue is scheduled to be milled beginning 6am on Monday, May 10th. This milling should be completed by early afternoon on Monday.